ID WBS Task Name Contact | Resource
o Initials

35 |[Ed 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS
176 3.51.224.1 REX ops drains and take production fwd node offline AL SS
228 3.5.1.4.2.6 MOOT: REX ops re-installs on test machine AL SS
230 E:'-‘f;i} 3.5.1.4.2.7.1 MOOQOT: Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS
231 E:'-‘f;i} 3.5.1.4.2.7.2 MOOQOT: Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS
177 3.5.1.2.24.2 REX ops installs software on production fwd node (dOsrv15) AL SS
244 & 35211 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS
178 3.5.1.2.2.4.3 Put fwd node back into system dOsrv15 (Nov 13) AL SS
179 3.5.1.2.24.4 Admins and REX ops configure production fwd node AL FEF,SS
245 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS
247 & 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS
182 3.5.1.225.1 REX ops drains and take production fwd node offline AL SS
183 3.5.1.2.25.2 REX ops installs software on production fwd node (dOsrv66) AL SS
248 3.5.21.2 Test/observe auto-clean up for OSG job queue GG PM,SS
184 3.5.1.2.25.3 Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15) AL SS
185 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS
190 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS
191 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS
192 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG
196 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS
197 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS
198 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG
235 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS
237 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS
238 3.5.8.6 REX ops installs durable locations test machine AL SS
239 3.5.8.3 Trial use of SamGrid test stand AL SS
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DO |Requesi|Major | Duration Start Finish Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 D
Reauest| Id lilestor SIMITIW[T[F[sSs[sIM[TIwW[T[F[Ss[sImM[TIwW[T[F[S[s[M[TIW[T[F]I[S
Yes  Prd7 No 10 days Mon 11/26/07 Fri 12/7/07 SS @@ o DOrepro tools adaptation: Fix python

No No 1day  Fri12/7/07 Fri 12/7/07 ss s drains and take production
No No 0 days Fri 12/7/07 Fri 12/7/107 C o127 é;MOO : REX ops re-installs on te:st
No No 0 days Fri 12/7/07 Fri 12/7/107 12/7 é;MOO : Stop tmb upload to dOsrv0
No No 0 days Fri 12/7/07 Fri 12/7/107 12/7 ¢ "MOOT]: Stop tmb upload to dOsrvO0
No No 1day Mon 12/10/07 Mon 12/10/07 SS REX ops installs soﬁw
No No 1day Mon 12/10/07 Mon 12/10/07 SS nually clean up Sa
No No lday Tue 12/11/07 Tue 12/11/07 SS Put fwd node back
No No 2days Wed 12/12/07 Thu 12/13/07 FEF,SS 5 Admins a
No No 1day Wed 12/12/07 Wed 12/12/07 PM,SS ¥ Test/observe
No No 1day Thu 12/13/07 Thu 12/13/07 Ss E—Manuauy—
No No l1day  Fri 12/14/07 Fri 12/14/07 SS @mmREX]
No No 2 days Mon 12/17/07 Tue 12/18/07 s
No No lday Mon 12/17/07 Mon 12/17/07 PM,S
No No 1day Wed 12/19/07 Wed 12/19/07 3
No No 2days Thu 12/20/07 Fri 12/21/07
No No 1 day Fri 12/21/07 Fri 12/21/07
No No 1day Wed 12/26/07 Wed 12/26/07
No No 2days Thu 12/27/07 Fri 12/28/07
No No 1 day Mon 1/7/08 Mon 1/7/08
No No 1 day Tue 1/8/08 Tue 1/8/08
No No 2 days Wed 1/9/08 Thu 1/10/08
No No 2days Mon 1/14/08 Tue 1/15/08
No No 2 days Fri 1/18/08 Tue 1/22/08
No No 2days Wed 1/23/08 Thu 1/24/08
No No 3 days Fri 1/25/08 Tue 1/29/08
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Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08

SIMITIWITIF[s|s|IM|TIW][T]F[s|[sIM|[TIW][T]F|s|sIM|TIwW|TIF[s|sIM|[TIw|[TIF[s|sIM|[TIw|T]F|[s|s|IM|T|w]
hon interface to SAM request system : :

ion fwd node offline

lest machine

v063; REX ops reinstalls durable location

v065; REX ops reinstalls durable location

ftware on production fwd nodej(dOsrvlS)

amGrid job queue (samgrid.fhal.gov)

|ack into system dOsrv15 (Nov 13)

s and REX ops configure prodUction fwd node

\ve auto-clean up for SamGrid j‘ob queue

Hhclean up OSG job queue (f\)vd nodes)

[=%-gps drains and take production fwd node offline ‘

Ss REX ops installs software on production fwd node (dOsrv66)

S§: Test/observe auto- clean up for OSG job queue : :
SS Switch candidate machine and d0Osrv66 1 fwd node downtime) (Nov 15)
FEF,SS Admins and REX ops configure pfoduction fwd node 3

SS E—R—EX—eps-me(aHisoftware on LCG/UK fwd node ;
SS REX ops puts fwd node back into system
‘ SS,L?& Slte and REX ops configure productlon fwd node
: §SS REX ops installs software on LCG/Germany fwd node
1 REX ops puts fwd node back into system

SS

SS,LCG Site and REX ops configure productlon fwd node
SS node (dOsrv15)
SS | REX ops installs software on test
SS E REX ops installs durable
SS ) Tri
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Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08 Mar 2, '08 Mar 9, '08

sIM/TIw|TI[FE[S

sIM/TIw|TI[FE[S

TIE|ls|IsIM|ITIW[TI[F]Ss

queue node (old samgrid)
locations test machine
ial use of SamGrid test stand

SIMITIW|TIFE|s|IsIM|ITIwW|[TIF[s[sIM|[TIwW[TI[F]Ss
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